



Division of Transportation
System Development
Southeast Regional Office
141 N.W. Barstow Street
P.O. Box 798
Waukesha, WI 53187-0798

Scott Walker, Governor
Dave Ross, Secretary
Internet: wisconsindot.gov

Telephone: (262) 548-5903
Facsimile (FAX): (262) 548-5662
E-Mail: ser.dtsd@dot.wi.gov

Project Update WIS 190 - Capitol Drive County F to Brookfield Rd. September 21, 2018



The Wisconsin Department of Transportation (WisDOT) Southeast Region continues progress on rehabilitation of pavement and bridges on west Capitol Drive.

Traffic Impacts/Stage Changes (Contingent on Weather)

- Asphalt Surfacing of the lanes/shoulders on Capitol Drive is schedule to be completed on Saturday, September 22nd
- Springdale Rd south of WIS 190 (Capitol Drive) and Gumina Rd. north of WIS 190 at Springdale Rd will be closed on Sunday afternoon—September 23rd— to coordinate paving. Anticipate that work will begin at 3:00 pm and extend into late evening hours. Advance message signs will be placed on east/west Capitol Drive to direct traffic to Barker Rd. and also placed on northbound Springdale Rd in advance of North Ave to direct traffic to use alternate routes.
- Barker Rd. south of WIS 190 is anticipated to be closed overnight (7:00 pm to late evening) late the week of September 24th for similar surface paving operations. Advance message signs will be in place on Capitol Drive to direct traffic to Springdale Rd. and also placed on Barker Rd. in advance of North Ave. to direct traffic to alternate routes.
- Access to properties within the closed portions of Springdale and Barker road will be accommodated.
- Single lane overnight, and off-peak lane closures will continue to be utilized to complete final pavement markings, restoration, guard rail, and installation of new signal equipment.

The project remains on schedule for mid October completion.