

WEEKLY UPDATE

USH 51 PORTAGE

6/21/21

Last week installation of the pipe arch at the canal was completed and roadway grading began.

This week the contractor will continue excavating for the roadway base and segments will be closed roughly a block at a time for the full width of the roadway. Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses. The contractor will provide advance warning of upcoming changes to access or access restrictions.

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail.

Project Website Link below:

<https://projects.511wi.gov/us51-portage/>

Project Contact:

Alex Bromley

Phone: 608-588-4262

Email: abromley@westbrookeng.com

