

WEEKLY UPDATE

USH 51 PORTAGE

8/16/21

Last week roadway grading and base placement continued heading east and progressed to the east end of project. The concrete contractor continued sidewalk and terrace work and has multiple blocks completed.

This week the grading and base placement operations for sidewalks will continue. Concrete crews will continue installing curb and gutter as well as sidewalks and driveways. Electrical conduits and bases for light poles will continue to be installed.

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses. The contractor will provide advance warning of upcoming changes to access or access restrictions.

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail.

Project Website Link below:

<https://projects.511wi.gov/us51-portage/>

Project Contact:

Alex Bromley

Phone: 608-588-4262

Email: abromley@westbrookeng.com

